
Greece
North Greece Road:  Over Larkin Creek Mill Road to  Route 104 Contact:Tom Frys ((585) 753-7741)

North Greece Road bridge Bridge Scheduled start date:8/31/2015

Project to begin in spring Scheduled end date:6/17/2016

Shoulder closure. Percent complete: 
English Road:  Route 390 to  Fetzner Road Contact:Tom Frys ((585) 753-7741)

English Road culvert Culvert Scheduled start date:10/5/2015

Both pipes installed and grouted.  Some voids remain that must be filled. Scheduled end date:1/22/2016

Shoulder closure. Percent complete: 95%

Rochester
Inner Loop:  E Main St to  South Clinton Avenue Contact:Brent Penwarden ((585) 753-7733)

Inner Loop Transformation Various Locations Scheduled start date:5/1/2015
Scheduled end date:12/31/2016

Inner Loop is closed from E Main to Monroe.  S Union - left lane closed between Monroe & 
East;  Pikin st - left lane closed between East & Savannah; Pitkin St- left lane closed north of 
Charlotte St; the Broad/Pitkin traffic signa l is on flash.

Percent complete: 25%

Ridgeway Avenue:  Minder to  Ramona Contact:Brent Penwarden ((585) 753-7733)

Ridgeway Ave Improvements Pavement Scheduled start date:7/15/2015
Scheduled end date:12/31/2016

maintain EB traffic between Dewey & Lake.  WB traffuic detoured via W Ridge Rd & Dewey Percent complete: 17%

Various
Various Roads:  Countdown Pedestrian Indication Various Roads to  Various Roads Contact:Jim Pond ((585) 753-7755)

Countdown Pedestrian Indication Signal Scheduled start date:1/1/2016

Under construction.  Installation work will continue throughout the year. Scheduled end date:6/30/2016

Most work is off the road.  Brief lane closures are possible while installing pedestrian 
indications on the signal poles.

Percent complete: 75%
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